

## **SCHEDULE**

The transformation of S. Atlantic Avenue south of Dunlawton Avenue is being completed under two contracts. The dry utilities are being completed by Mastec of North America and the roadway/wet utilities are being completed by ThadCon. Construction will be taking place throughout the corridor from Marcelle Avenue north to Dunlawton Avenue over the next year. A general time line for construction is shown below. Many events may speed up or delay construction. We will maintain an updated construction schedule on our City website: [www.cityofdbos.org](http://www.cityofdbos.org)

February / March 2011: Place dry utility conduit from Marcelle Avenue to Phyllis Avenue

April 2011: Remove medians and pave to allow shifting of traffic to east / Begin west side reconstruction at Dunlawton Avenue and work south to Emilia Avenue / Begin constructing sidewalk from Emilia Avenue to Marcelle Avenue

July 2011: Complete west side construction and shift traffic to west / Begin east side reconstruction, working from Emilia Avenue north to Dunlawton Avenue

December 2011: Complete east side and begin milling / resurfacing

January 2012: Complete project



### **For additional information contact**

**Fred Hiatt, Director, Community Services  
Department**

#### **City of Daytona Beach Shores**

2990 S Atlantic Avenue  
Daytona Beach Shores, FL 32118  
Phone (386) 763 5377  
Fax (386) 763 5370  
Email: [FHiatt@cityofdbos.org](mailto:FHiatt@cityofdbos.org)  
Website: [www.dbshores.org](http://www.dbshores.org)

## **CITY OF DAYTONA BEACH SHORES**



## ***Beautification Project Summary***

### ***South Atlantic Avenue South of Dunlawton***

***April 2011***